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Status Report — Project Manager to Sponsor

Status Report

Current Status Report

Questions Yes/No Cause Impact Action Required

1. Were recent milestones completed on

Yes
schedule?
2. Were any key milestones or deliverables

No
rescheduled?
3. Was work done that was not planned? No
4. Were there any changes to scope? No
5. Were tasks added that were not originally No
estimated?
6. Were any tasks or milestones removed? No
7. Were any scheduled tasks not started? No
8. Are there any new major issues? No
9. Are there any staffing problems? No
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Look Ahead View

Status Report

Questions Yes/No Impact Action Required

1. Will upcoming critical path milestones or No
deliverables be delayed?
2. Do any key milestones or deliverables need NoO
to be rescheduled?
3. Is there any unplanned work that needs to

No
be done?
4. Are there any expected or recommended No
changes to scope?
5. Are there any tasks not originally estimated N
that will need to be added? 0
6. Are there any tasks or milestones that No
should be removed from the plan?
7. Are there any scheduled tasks whose start No
will likely be delayed?
8. Are any major new issues foreseeable? No
9. Are any staffing problems anticipated? No
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Status Report

Current Status and Accomplishments:

Describe deliverables completed and milestones met during this reporting period.

The evaluation of cost proposals received in response to RFP Addendum #9 were recived. After review of those cost proposals, the
evaluation team determined the need to send clarification letters to the proposers requesting clarification of certain aspects of their

proposals.

Project Milestones:
List key milestones and their dates from the project schedule.

Milestone T;;?:t Fol;(:t::st Status Irigluesrijn tg]tqigicltjg?e Date Completed
Proposal Evaluation and Selection 5/29/09 5/29/09
Contract Negotiations 8/24/09 8/24/09
DD&l start 7/1/10 7/1/10

Variances

Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or

“Significant Variance”.

Caution
5-10%

Action Required

Schedule X
Milestones X
Deliverables X
Resources X
OneTime Cost X
Continuing Cost N/A
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Status Reports — Sponsor to Steering Committee

Summary Milestones and Highlights

Project Milestones:

List key milestones and their dates from the project schedule. Explain in issues section if a milestone’s status is behind.

Target | Forecast Status If Delayed, Impact to
Date Date Implementation Date

Milestone Date Completed

Proposal Evaluation and Selection

Contract Negotiations

DD&lI start

Variances

Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or
“Significant Variance”.

* Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis

Cﬁgﬁ}: Action Required
Schedule
Milestones
Deliverables
Resources

One Time Cost

Continuing Cost
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Monitoring Vital Signs Scorecard

Status Report

Vital Sign

Variance

Value

Your Score

1. Customer Buy-In

High Degree of Buy-In

o

Medium Degree of Buy-In

Low Degree of Buy-In

2. Technology Viability

Strong Viability

Medium Viability

Weak Viability

<5%
3. Status of the Critical Path (delay) 5% to 10%

>10%
4. Cost-to-Dat Estimated Cost <5%

. os-q- ate vs. Estimated Cost- 5% 10 10%

to-Date (higher)

>10%
5. High-Probability, High-Impact 0to 3
Risks 4106

>6

6. Unresolved Issues On time

(on time resolution)

Late with no impact

Late impacting the critical path

7. Sponsorship Commitment

Fully engaged

Partially engaged

Inadequate enagement

8. Strategy Alignment

Strong alignment

Partial alignment

Weak or no alignment

9. Value-to-Business

Strong

Medium

Weak

NP |IOIN|FR|OIN|IFP |OIN|FP[(OIN(F (OIN|FR[OIN|IFP |IOIN|FP|OIN|F
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Status Report

10. Vendor Viability (provide Strong 0
rationale for the rating in the field Medium 1
following the scorecard) Weak 5
5 .
11. Milestone Hit Rate >90/§ on tlme 0 1
(rate of achievement as planned) 80-90% on lt|me :
<80% on time 2
12. Deliverable Hit Rat >90% on time 0
- Dellverable Hil mate 80-90% on time 1
(rate of production as planned) -
<80% on time 2
>90% assigned and available 0
13. Actual vs. Planned Resources 80-90% assigned and available 1
<80% assigned and available 2
14. Overtime Utilizati <15% 0
. Overtime Utilization 5o
(% of effort that is overtime) 15-25% 1
>25% 2
Highly Effective 0
15. Team Effectiveness Moderately Effective 1
Ineffective 2
Total
Green=0-8
Yellow =9 - 19
Red = 20+

Vendor Viability Rating Rationale

Hi degree of confidence and collaboration with the LRS planning vendor and LRS PMO.
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